

June 2011

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		
					<p>Notes: Create Early Transitions Group for Workshop Show Students and MS#1 Students to Apply</p>	
						Updated 06/02/11

July 2011

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9
10	Fourth of July - Holiday - 11	12	13	14	15	16
17	MS#1 Scenic Prelims 18	19	20	21	22	23
24	MS#1 Scenic Costing 25	26	27	28	29	30
31					Notes:	

Check in with the workshop production teams
 -Maybe set-up a skype meeting with everyone
 Check in with MS1 & WK1 regarding audition announcements

September 2011

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 Event on MS Workshop Design Slam #2 Slice 9:30-5pm	2 Build on MS 10-4pm* Workshop Design Slam #1 Slice 9:30-5pm	3 Home Game -Northwestern
4 MS#1 Weekly Prod. MTGs	5 General Meeting/Mixer Labor Day - Holiday - 10-5pmDept.Mtg.(ResLifeAtNite	6 Classes Resume 10-5pm Build	7 Convocation Event on MS all day	8 10-6pm Build	9 Auditions (MS1, WK1, DS, CT) Slice 5-12 Auditions Bonn 5-12 Auditions 10-5pm Build/5-12 Auditions	10 Auditions Away Game - UCF Slice 10am-12am Auditions Bonn 10am-12am Auditions MS 10am-12am Auditions
11 Auditions/Call backs Slice 10am-12am Auditions Bonn 10am-12am Auditions MS 10am-12am Auditions	12 Auditions/Call backs MS#1 Costume Build Start WK#1 Scenic Prelims Due Slice 6pm-12 Call Backs Bonn 6pm-12 Call Backs MS Build10-6/8:30pm-12 Call B	13 MS#1 First Rehearsal MS#1 Design Presentations MS Build 10-6pm/6-12 MS#1	14 Add/Drop Deadline MS Build 12-4pm*/7-12 MS#1	15 MS Build 10-6pm/6-12 MS#1	16 MS Build 10-6pm 10-5pm Build/5-12 Auditions	17 Home Game - Duke MS 10am-12am Auditions
18 Bonn 4:30-12pm MS#1 Reh.	19 WK#1 Scenic Costing WK#1 Costume Sketches Due MS Build 10-6pm/6-12 MS#1	20 MS#1 Head Shots/Bios Due MS#1 Rehearsal Photos MS Build 10-6pm/6-12 MS#1	21 MS Build 10-6pm/7-12 MS#1*	22 MS Build 10-6pm/6-12 MS#1	23 MS Build 10-6pm/6-12 MS#1	24 Home Game - Mass.
25 MS 4:30pm-12 MS#1 Reh.	26 MS#2 Scenic Prelims Due WK#1 Scenic Finals MS Build 10-6pm/6-12 MS#1	27 MS Build 10-6pm/6-12 MS#1	28 MS Build 10-6pm/6-12 MS#1	29 MS Build 10-6pm/6-12 MS#1	30 Parent's Weekend Event on MS all day -No Build	
					Notes:	
						Updated 06/02/11

October 2011

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						Parent's Weekend Home Game -Wake Forest 1
Parent's Weekend 2 MS#1 Design Run this week	3 MS#2 Scenic Costing MS#2 Costume Prelims WK#1 TD Dwgs WK#1 Costume Build/Pull Start	4 MS#1 Light Plot Due	5	6	7	Away Game -Clemson 8
MS 4:30pm-12 MS#1 Reh. 9	MS Build 10-6pm/6-12 MS#1 10 Columbus Day -Holiday- No Classes MS#1 Speaker Plot Due WK#1 Paint Elevations Due MS#2 Scenic Finals	MS Build 10-6pm/6-12 MS#1 11	MS Build 10-6pm/6-12 MS#1 12	MS Build 10-6pm/6-12 MS#1 13	MS Build 10-6pm/6-12 MS#1 14 MS#1 No Add/No Cut MS#1 Program Proof to team MS#1 List of LX/SND Qs to SM	15
Bonn 11-6pm WK#1 Rehearsal MS 4:30pm-12 MS#1 Reh. 16	Bonn 9am-8pm WK#1 Reh. ?? MS 4pm-10pm MS#1 Reh. 17 MS#1 - Load-In	Bonn 6pm-12 WK#1 Reh. MS Build 10-6pm/6-12 MS#1 18 MS#1 - Load-In WK#1 Prelim Light Plot Due	Bonn 6pm-12 WK#1 Reh. MS Build 10-6pm/6-12 MS#1 19 MS#1 - Load-In MS#1 Sit Probe (or Thurs.)	Bonn 6pm-12 WK#1 Reh. MS Build 10-6pm/6-12 MS#1 20 MS#1 Light Focus 9-6pm	Bonn 6pm-12 WK#1 Reh. MS Build 10-6pm 21 MS#1 Dry Tech MS#1 - Paint the Deck	Away Game -Virginia Tech MS#1 Tech w/mics 22
Bonn 11-6pm WK#1 Rehearsal 9-4pm LX Hang/4-12 MS1 Reh. 23	Bonn 6pm-12 WK#1 Reh. MS Load-In10-6pm/6-12 MS#1 24	Bonn 6pm-12 WK#1 Reh. MS Load-In10-6pm/6-12 MS#1 25	Bonn 6pm-12 WK#1 Reh. MS Load-In10-6pm/6-12 MS#1 26 MS#1 - Performance #1 7:30pm GO	Bonn 6pm-12 WK#1 Reh. MS Load-In10-6pm/6-12 MS#1 27 MS#1 - Performance #2 7:30pm GO Potential 30th Anniversay Events **Anniversary Reception until 8pm	Bonn 6pm-12 WK#1 Reh. MS TECH 12am-12pm 28 MS#1 - Performance #3 7:30pm GO	Away Game -Maryland 29 MS#1 - Performance #4 7:30pm GO
Bonn 11-6pm WK#1 Rehearsal MS TECH 12am-12pm 30 30th Anniversary (Event) MS#1 - Performance #5 2:00pm GO CT Tech Slice 11-6pm WK#1 Reh. MS TECH 12am-12pm	Bonn 6pm-12 WK#1 Reh. MS TECH 12am-12pm 31 Halloween/CT Tech MS#1 - STRIKE?? WK#1 Speaker Plot Due MS#2 Paint Elevations Due Slice 6pm-12 WK#1 Reh. MS Build 10-6pm/STRIKE	Bonn 6pm-12 WK#1 Reh. MS TECH 12am-12pm	Bonn 6pm-12 WK#1 Reh. MS TECH 12am-12pm	Bonn 6pm-12 WK#1 Reh. MS TECH 12am-12pm	Bonn 6pm-12 WK#1 Reh. MS TECH 12am-12pm	CT Build MS TECH 12am-12pm
						Notes:
						Updated 06/02/11

November 2011

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 WK#2 Costume Sketches Due	2	Home Game-Florida State 3	4 CT Show	5 Auditions
		CT Tech	CT Tech	CT Open	Auditions(MS2,WK2,MS3,MstrC)	CT Show Down 5pm/9pm
		MS Build 10-6pm	MS Build 10-6pm	MS Build 10-12pm*	WK#1 No add/No cut	DE on Main Stage
		Slice 6pm-12 WK#1 Reh.	Slice 6pm-12 WK#1 Reh.	Slice 6pm-12 WK#1 Reh.	WK#1 LX/SND Qs to SM	Dance Studio 1pm-12 Auditions
					Dance Studio 6pm-12 Auditions	MS 9am - 1pm Auditions
					MS 6pm-12 Auditions	Slice 10am-12 Auditions
					Slice 6pm-12 Auditions	
6 Auditions/Call backs	7 --Swap over Spaces --	8	9	10	11	12 Home Game - North Carolina
MS#2 Weekly Prod. Mtgs	WK#1 - Load-In (BONN)	WK#1 - Load-In (BONN)	WK#1 - Load-In (BONN)	WK#1 Light Focus 9-6pm	WK#1 Dry tech	WK#1 Tech
WK#2 Prelim Prod. Mtg.	WK#2 Costume Build/Pull Start					Bonn Tech 9am-12am
Dance Studio 4-12 Aud.	BNLoad-In9am-6pm/6-12Wk#1	BNLoad-In9am-6pm/6-12Wk#1	BNLoad-In9am-6pm/6-12Wk#1	BNLoad-In9am-6pm/6-12Wk#1	Bonn Tech 9am-12am	Bonn Tech 9am-12am
Bonn 9-5pm WK#1/5-12 LX Ha	Slice 4-12 Call Backs				DE Performance	
Slice 10am-12 Aud.	DE on Main Stage	DE on Main Stage	DE on Main Stage	DE Performance	Veteran's Day	DE Performance/Strike
DE on Main Stage						19 Away Game - Notre Dam
13 WK#1 - Tech	14 WK#1 - Tech	15 WK#1 - Tech	16 WK#1 - Tech	17 WK#1 Performance #1	18 WK#1 Performance #2	19 WK#1 Performance #3
Dress Tech - PM	Dress Tech - 7:30pm GO	Dress Tech - 7:30pm GO	Dress Tech - 7:30pm GO			Strike
	WK#2 Scenic Prelims Due					-- Swap Over Spaces --
						--Paint Deck Black --
Bonn Tech 9am-12am	Bonn Tech 9am-12am	Bonn Tech 9am-12am	Bonn Tech 9am-12am	Bonn Tech 9am-12am	Bonn Tech 9am-12am	Bonn Tech 9am-12am
20	21	22	23	24	25	26
MS#2 - First Reheasal	MS#2 Costume Finals		Thanksgiving Holiday	Thanksgiving Holiday	Thanksgiving Holiday	
MS#2 Design Presentations	MS#2 Scenic Build Start			Thanksgiving Holiday - Holiday -	Thanksgiving Holiday - Holiday -	
	MS Build 10-6pm	MS Build 10-6pm				Away Game- Miami
Bonn 11-6pm MS#2 Rehearsal	Bonn 6pm-12 MS#2 Reheasal	Bonn 6pm-12 MS#2 Reheasal				
27	28	29	30			
		MS#2 Prelim Light Plot Due				
	MS Build 10-6pm	MS Build 10-6pm	MS Build 10-6pm			
Bonn 11-6pm MS#2 Rehearsal	Bonn 6pm-12 MS#2 Reheasal	Bonn 6pm-12 MS#2 Reheasal	Bonn 6pm-12 MS#2 Reheasal			
				Notes: Create Early Transitions Group for Early Return for Winter Break MS2 & WK#2		

Updated 06/02/11

December 2011

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
				MS Build 10-5:30pm* Bonn 6pm-12 MS#2 Rehearsal	MS Build 10-6pm	DS Build
4	5	6	7	8	9	10
MS#2 Design Run this week	WK#2 Scenic Costing	MS#2 Light Plot Due				DSTP Fest
Slice 11-6pm MS#2 Rehearsal	Slice 6pm-12 MS#2 Rehearsal	Slice 6pm-12 MS#2 Rehearsal	Slice 6pm-12 MS#2 Rehearsal	Slice 6pm-12 MS#2 Rehearsal		DS Show/Strike
DS Tech BLDE on Main Stage	MS Build 10-6pm DS Tech BLDE on Main Stage	MS Build 10-6pm DS Tech BLDE on Main Stage	MS Build 10-6pm DS Tech BLDE on Main Stage	MS Build 10-6pm DS Open BLDE on Main Stage	MS Build 10-6pm BLDE on Main Stage/DS Show Last Day of Classes	BLDE on Main Stage
11	12	13	14	15	16	17
BLDE on Main Stage	WK#2 Scenic Finals Due Department Holiday Party Slice 10-6pm BLDE on Main Stage Study Day	BLDE on Main Stage Study Day	BLDE on Main Stage Finals	BLDE on Main Stage Finals	BLDE on Main Stage Finals	BLDE on Main Stage Finals
18	19	20	21	22	23	24
Finals	Finals	Finals	Finals	Winter Break	Winter Break	- Holiday - Christmas Eve Winter Break
25	26	27	28	29	30	31
- Holiday - Christmas Day Winter Break	- Holiday - Winter Break	- Holiday - Winter Break	- Holiday - Winter Break	- Holiday - Winter Break	- Holiday - Winter Break	- Holiday - Winter Break
					Notes:	
Updated 06/02/11						

January 2012

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 -Holiday - New Year's Day	2 MS#3 Costume Prelims -Holiday -	3 Winter Break	4 Winter Break	5 Winter Break	6 Winter Break	7 Winter Break
8 WK#2 Weekly Prod. Mtgs. Winter Break	9 WK#2 TDs Dwgs MS#4 Scenic Prelims Due Bonn Build 10-6pm Winter Break	10 Winter Break	11 MS#2 Cont.Rehearsal MS 9am-8pm, MS#2 Bonn Build 10-6pm/6-12 MS#2 Winter Break	12 MS 9am-8pm, MS#2 Bonn Build 10-6pm/6-12 MS#2 Winter Break	13 MS 9am-8pm, MS#2 Bonn Build 10-6pm/6-12 MS#2 Winter Break	14 Bonn 9am-8pm MS#2 Reh. Winter Break
15 WK#2 First Rehearsal WK#2 Design Presentations MS#3 Prelim Prod. Mtg. MS#4 Prelim Prod. Mtg. Slice 9am-8pm WK#2 Rehearsal Bonn 9am-8pm MS#2 Rehearsal	16 No Classes-MLK Day/Hol WK#2 Paint Elevations Due MS#4 Scenic Costing MS#3 Costume Finals MS#2 Speaker Plot Due Slice 9-8pm WK#2 Reh. Bonn 9am-8pm MS#2 Reh.	17 Classes Resume WK#2 Prelim LX Plot Slice 6pm-12 WK#2 Reh. Bonn Build 10-6/6-12 MS#2 Reh.	18 Slice 6pm-12 WK#2 Reh. Bonn Build 10-6/6-12 MS#2 Reh.	19 Slice 6pm-12 WK#2 Reh. Bonn Build 10-6/6-12 MS#2 Reh.	20 Auditions (MS4, DS, CT) MS#2 No add/No cut MS#2 LX/SND Qs to SM MS 5pm-12 Auditions Slice 5pm-12 Auditions Bonn Build 10-5pm/5-12 Aud.	21 MS 9am-12am Auditions Slice 9am-12am Auditions Bonn 9am-12am Auditions
22 MS#2 Light Hang MS 9am-1pm Auditions Slice 9-5pm Aud/5-11pm Reh. Bonn 9-4pm LxHang/4-12 Reh. DO on Main Stage	23 MS#2 - Load-In WK#2 Head Shots & Bios Due WK#2 Rehearsal Photos Slice 6pm-12 WK#2 Reh. Load-In9-6pm/6-12 MS#2 Reh. DO on Main Stage	24 MS#2 - Load-In Slice 6pm-12 WK#2 Reh. Load-In9-6pm/6-12 MS#2 Reh. KCACFT??/DO on MS	25 MS#2 - Load-In Add/Drop Deadline Slice 6pm-12 WK#2 Reh. Load-In9-6pm/6-12 MS#2 Reh. KCACFT??/DO on MS	26 MS#2 Light Focus 9-6pm Slice 6pm-12 WK#2 Reh. Load-In9-6pm/6-12 MS#2 Reh. KCACFT??/DO on MS	27 MS#2 Dry Tech Bonn Tech 9am-12 MS#2 KCACFT??/DO on MS	28 MS#2 Tech Bonn Tech 9am-12 MS#2 KCACFT??/DO on MS
29 MS#2 Tech Dress Tech PM KCACFT?? Slice 11-6pm WK#2 Reh. Bonn Tech 9am-12 MS#2	30 MS#2 Tech 7:30pm GO WK#2 Scenic Build Start (shop) Slice 6pm-12 WK#2 Reh. Bonn Tech 9am-12 MS#2	31 MS#2 Tech 7:30pm GO WK#2 Light Plot Due Slice 6pm-12 WK#2 Reh. Bonn Tech 9am-12 MS#2				
						Notes:

February 2012

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 MS#2 Pergformance 1 7:30pm GO	2 MS#2 Performance 2	3 MS#2 Performance 3	4 MS#2 Performance 4
			Slice 6pm-12 WK#2 Reh. Bonn 9am-12 MS#2	Slice 6pm-12 WK#2 Reh. Bonn 9am-12 MS#2	Bonn 9am-12 MS#2	Bonn 9am-12 MS#2
5 MS#2 Performance 5 Strike	6 MS#4 Scenic Finals MS#3 Costume Build Start MS#4 Costume Prelims WK#2 Speaker Plot Due	7	8	9	10 WK#2 No add/No cut WK#2 LX/SND Qs to SM	11
Slice 11-6pm WK#2 Reh. Bonn 9am-12 MS#2	BonnBuild 10-6/6-12WK#2 Reh	BonnBuild 10-6/6-12WK#2 Reh	BonnBuild 10-6/6-12WK#2 Reh	BonnBuild 10-6/6-12WK#2 Reh	Bonn Build 10-6pm	
12 WK#2 Light Hang	13 WK#2 - Load-In	Valentine's Day 14 WK#2 - Load-In	15 WK#2 - Load-In	16 WK#2 Light Focus 9-6pm	17 WK#2 Dry Tech	18 WK#2 Tech
Bonn 9-5pmWK#2/5-12LXHang	BonnLoad-In9-6/6-12WK#2Reh	BonnLoad-In9-6/6-12WK#2Reh	BonnLoad-In9-6/6-12WK#2Reh	BonnLoad-In9-6/6-12WK#2Reh	Bonn Tech 9am-12 WK#2	Bonn Tech 9am-12 WK#2
19 WK#2 Tech Dress Tech - PM MS#3 Weekly Prod. Mtgs. MS#4 Weekly Prod. Mtgs.	President's Day 20 WK#2 Tech Dress Tech 7:30pm GO	21 WK#2 Tech Dress Tech 7:30pm GO	22 WK#2 Tech Dress Tech 7:30pm GO	23 WK #2 Performance 1	24 WK#2 Performance 2	25 WK#2 Performance 3 WK#2 Strike --SWAP SPACES--
Bonn Tech 9am-12 WK#2	Bonn Tech 9am-12 WK#2	Bonn Tech 9am-12 WK#2	Bonn Tech 9am-12 WK#2	Bonn Tech 9am-12 WK#2	Bonn Tech 9am-12 WK#2	Bonn Tech 9am-12 WK#2
26 MS#3 - First Rehearsal MS#4 - First Rehearsal MS#4 Design Presentations MS#3 Design Run this week	27 MS#3 Build Start/Catch up MS#4 TD Dwgs MS#4 Costume Finals	28 MS#3 Prelim LX Plot	29			
MS 11-6pm MS#4 Rehearsal	MS Build 10-6/6-12 MS#4 Reh.	MS Build 10-6/6-12 MS#4 Reh.	MS Build 10-6/6-12 MS#4 Reh.			
					Notes:	

March 2012

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
				MS Build10-6/6-12 MS#4 Reh.	MS Build 10-6pm	Spring Break Starts
4	5	6	7	8	9	10
Spring Break	MS#4 Paint Elevations Due MS#4 Head Shots & Bios Due MS#4 Reheasal Photos MS 10-6pm Build Spring Break	MS#3 Light Plot Due MS 10-6pm Build Spring Break	MS 10-6pm Build Spring Break	MS 10-6pm Build Spring Break	MS 10-6pm Build Spring Break	Spring Break
11	12	13	14	15	16	17
DE on Main Stage Spring Break	MS#4 Build Start (Shop/MS*) *Needs to fit US of Cyc MS Build Build 10-5pm* Bonn 6-12pm MS#4 Reh. MS#3 Speaker Plot Due Classes Resume	MS Build Build 10-5pm* Bonn 6-12pm MS#4 Reh. DE on Main Stage	MS Build Build 10-4:30pm* Bonn 6-12pm MS#4 Reh. DE on Main Stage	MS Build Build 10-4:30pm* Bonn 6-12pm MS#4 Reh. DE on Main Stage	MS#3 No Add/No Cut Date MS#3 LX/SND Qs to SM MS Build Build 10-4:30pm* DE on Main Stage	CT Build DE on Main Stage
18	19	20	21	22	23	24
MS 5pm-12 LX Hang(No Booms) Slice 11-6pm MS#4 Reh. CT Tech/Load-In	MS#3 - Load-In MS#3 - Rehearsal on MS MS Build10-6/6-12 MS#3 Reh. Slice 6pm-12 MS#4 Reh. CT Tech	MS#3 - Rehearsal on MS MS Build10-6/6-12 MS#3 Reh. Slice 6pm-12 MS#4 Reh. CT Tech	MS#3 - Light Focus MS#3 - Rehearsal on MS MS Build10-6/6-12 MS#3 Reh. Slice 6pm-12 MS#4 Reh. CT Tech	MS#3 Dance Studio 6-12am Slice 6pm-12 MS#4 Reh. CT Show Open Bcbop on Main Stage	MS#3 Dance Studio 6-12am CT Show Bcbop on Main Stage	CT Show/Strike Bcbop on Main Stage
25	26	27	28	29	30	31
MS#3 - Tech How to work laying Marley LX focus (hang booms) and tech MS 9am-12 MS#3 Tech Bonn 11-6pm MS#4 Reh.	MS#3 - Tech Act I MS 9am-12 MS#3 Tech Bonn 6-12pm MS#4 Reh.	MS#3 - Tech Act II MS#4 Prelim LX Plot MS 9am-12 MS#3 Tech Bonn 6-12pm MS#4 Reh.	MS#3 - Tech Acts I & II Archival Photos Taken? MS 9am-12 MS#3 Tech Bonn 6-12pm MS#4 Reh. USITT	Possible Opening (ALC??) Or performance on Sunday MS 9am-12 MS#3 Tech Bonn 6-12pm MS#4 Reh. USITT	MS#3 Performance 1 MS 9am-12 MS#3 Tech USITT	MS#3 Performance 2 MS 9am-12 MS#3 Tech DS Build USITT
						Notes:
						Updated 06/02/11

April 2012

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
	(MS#4 bring in painters here)	MS#4 Light Plot Due				
Slice 11-6pm MS#4 Reh. MS 9am-12 MS#3 Show/Strike	MS Build10-6/6-12 MS#4 Reh.	MS Build10-6/6-12 MS#4 Reh.	MS Build10-6/6-12 MS#4 Reh.	MS Build 10-6pm		
DS Tech/Load-In	DS Tech	DS Tech	DS Tech	Easter Vacation	Easter Vacation - Holiday -	Easter Vacation
8	9	10	11	12	13	14
	MS#4 Speaker Plot Due				MS#4 No Add/No Cut Date MS#4 LX/SND Qs to SM	
	MS Build10-6/6-12 MS#4 Reh.	MS Build10-6/6-12 MS#4 Reh.	MS Build10-6/6-12 MS#4 Reh.	MS Build10-6/6-12 MS#4 Reh.	MS Build 10-6pm	
Easter Vacation	Easter Vacation	DS Tech Classes Resume	DS Tech	DS Show	DS Show	DS Show/Strike
15	16	17	18	19	20	21
MS#4 Light Hang	MS#4 - Load-In	MS#4 Load-In	MS#4 Load-In	MS#4 Light Focus 9-6pm	MS#4 Dry Tech	MS#4 Tech
MS MS#4Reh.9-5/5-12LxHang	MS Load-In9-6/6-12MS#4 Reh.	MS Load-In9-6/6-12MS#4 Reh.	MS Load-In9-6/6-12MS#4 Reh.	MS Load-In9-6/6-12MS#4 Reh.	MS 9am-12 MS#4 Tech	MS 9am-12 MS#4 Tech
	- Holiday - Boston Marathon No Classes/Patriots Day					
22	23	24	25	26	27	28
MS#4 Tech	MS#4 Tech	MS#4 Tech Archival Photos Taken	MS#4 Performance #1	MS#4 - Performance #2	MS#4 Performance #3	MS#4 Performance #4
MS 9am-12 MS#4 Tech	MS 9am-12 MS#4 Tech	MS 9am-12 MS#4 Tech	MS 9am-12 MS#4 Tech	MS 9am-12 MS#4 Tech	MS 9am-12 MS#4 Tech	MS 9am-12 MS#4 Tech
29	30					
MS#4 Performance #5 Strike	MS 10-6pm Shop Maintenance					
MS 9am-12 MS#4 Tech						
					Notes:	

May 2012

Production Calendar '11-'12

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
		1	2	3	4	5	
		MS 10-6pm Shop Maintenance	MS 10-6pm Shop Maintenance	MS 10-6pm Shop Maintenance			
				Last Day of Classes	Study Day	Study Day	
6	7	8	9	10	11	12	
DS Banquet?							
Study Day	Study Day	Finals	Finals	Finals	Finals	Finals	
13	14	15	16	17	18	19	
Finals	Finals	Finals					
20	21	22	23	24	25	26	
	Commencement						
27	28	29	30	31			
	- Holiday - Memorial Day						
						Notes:	
						Updated 06/02/11	